
Agenda Item Number: 2006-6-6H 
 

             BERNALILLO COUNTY 
BOARD OF COUNTY COMMISSIONERS 

Meeting Date:  June 13, 2006 

Department:  Technical Services  Staff Contact:  Tim West, Deputy County Manager for Public Works 
                                                                                 Roger Paul, Technical Services Director 
                                                                           David Bishop, Project Engineer 

TITLE: Modesto Diversion Drainage Improvements Project 

ACTION:   Motion to approve Change Order No. 2 to the Agreement between Bernalillo 
County and CMC Construction, Inc. for the Modesto Diversion Drainage 
Improvements Project. 

SUMMARY: 
In October 2004, construction began for Modesto Road NE, which is located in North 
Albuquerque Acres (NAA), west of Tramway Boulevard, north of Oakland Avenue, east of 
Lowell Street and south of Elena Drive began.  At the time the County had not acquired all of the 
necessary easements to construct the entire project. CMC Construction (CMC) was able to work 
on the concrete box culvert (CBC), and 60-inch storm drain pipes immediately downstream of 
the CBC which constituted about one third of the entire project.  
 
In December 2004, Change Order Number 1 (attached) consisted of two items:  one to cover 
Bernalillo County Fees and a second to add a CMU wall to the contract.  It also decreased the 
initial contract amount by $5,645.46 (5%), and increased the contract time by 11 calendar days. 
 
On January 16, 2005, the project was suspended because CMC had completed the CBC and 
downstream storm drain pipes and did not have access to any other areas of the project because 
the required easements had not been acquired. CMC demobilized its forces and equipment. 
 
On July 29, 2005, the County received Permanent Order of Entry on the downstream portion of 
the project, but still did not have order of entry on the upstream portion of the project. On 
November 28, 2005, the County received Permanent Order of Entry on the up stream portion of 
the Project. 
 
Board approval for a Change Order Number 2 (attached) is requested. The Change Order 
consists of renegotiated unit prices for 26 of the 35 bid items and 65 calendar days to complete 
the Project. Since the suspension of the project, the construction industry has experienced a 
significant increase in the cost of construction materials such as concrete and diesel fuel. Items 
such as mobilization, reinforced structural concrete and concrete slope paving account for most 
of the project cost increase. CMC’s new contract total will be $680,122.86.  Public Works 
Division recommends approval of the second Change Order, which exceeds the 10% limit of the 
original construction contract amount and requires the Board’s approval prior to authorizing the 
requested work.  If approved the project’s estimated completion date is August 30, 2006. 
 



ATTACHMENTS:   
1. Change Order 2 
2. Executed Change Order 1 
3. Purchasing Bid Summary 
4. Location Map 
 

FISCAL IMPACT 
NAA/SHS Drainage   BC21-566464-8610  $   117,079.36 
Improvement Project 

STAFF ANALYSIS SUMMARY 
COUNTY MANAGER  

The Modesto Drainage Diversion Project is much needed to address critical drainage issues in 
this community.  I recommend Board approval.  TL 6/8/06 

DEPUTY COUNTY MANAGER FOR PUBLIC WORKS 

Easement acquisition preliminarily did not identify any issues that would adversely impact the 
time allotted for the Modesto Drainage Diversion Project when the project was developed, 
designed and awarded for construction.  However, several property issues did arise that required 
resolution before all easements were acquired and placed the project in suspension during that 
resolution time period.  As the easement issues have been resolved, the proposed change order 
will enable the construction project to resume to completion.  The change order exceeds the 
permissible 10 percent limit and requires Board approval to become effective.  Due to national 
disasters of the last year, many construction material costs have substantially increased.  I 
recommend the Board approve the change order to enable the construction project to go forward 
to completion.  TW  5/31/06 

LEGAL 
The proposed complies with AR15-2005.  The Change Order is approved as to form.                
JSL, Legal  6/5/06 

FINANCE 
Budget Funding is available in the Storm Drain/Sewer Bond-BC21.      Amy 

Childers, Financial Services Administrator  5/12/06 

Purchasing Per Administrative Resolution 15-2005, all Construction Projects that 
exceed $1,000,000 and have a change order or aggregate of change 
orders exceeding 10% of the original contract amount shall be 
approved by the Bernalillo County commission.  Lisa Sedillo-White, 
Purchasing Director  5/29/06 

Contracts   A Contract Control Number will be issued to Change Order No. 2 
upon execution of all applicable parties.  Lisa Sedillo-White, 
Purchasing Director  5/29/06 

Risk Management No comment required.  David Baca, Risk Management  5/11/06 


